


	Name	Cost	Actual Cost	Remaining Cost	Fixed Cost
1	Automated Ticket Sales System	\$100160.01	\$0.00	\$100160.01	\$0.00
2	Project Preparation	\$27840.00	\$0.00	\$27840.00	\$0.00
3	Stakeholder Identification	\$6720.00	\$0.00	\$6720.00	\$0.00
4	Project Charter Formation	\$7600.00	\$0.00	\$7600.00	\$0.00
5	Charter Approval	\$2080.00	\$0.00	\$2080.00	\$0.00
6	Baseline Project Plan Formation	\$7600.00	\$0.00	\$7600.00	\$0.00
7	Risk Management Plan Development	\$1920.00	\$0.00	\$1920.00	\$0.00
8	Communication Plan Development	\$1920.00	\$0.00	\$1920.00	\$0.00
9	Project Preparation Completed	\$0.00	\$0.00	\$0.00	\$0.00
10	Requirements Analysis	\$14400.00	\$0.00	\$14400.00	\$0.00
11	Requirements Collection	\$2400.00	\$0.00	\$2400.00	\$0.00
12	Business Process Description	\$2800.00	\$0.00	\$2800.00	\$0.00
13	Business Process Approval with Customer	\$1120.00	\$0.00	\$1120.00	\$0.00
14	Functional Requirements for the System	\$1440.00	\$0.00	\$1440.00	\$0.00
15	Non-Functional Requirements	\$1440.00	\$0.00	\$1440.00	\$0.00
16	Technical Specification Development	\$5200.00	\$0.00	\$5200.00	\$0.00
17	Technical Specification Approved by Customer	\$0.00	\$0.00	\$0.00	\$0.00
18	Development	\$13440.00	\$0.00	\$13440.00	\$0.00
19	Database Module Implementation	\$2400.00	\$0.00	\$2400.00	\$0.00
20	Client Web Application Design and Implementation	\$2880.00	\$0.00	\$2880.00	\$0.00
21	User Web Application Module Design and Implem	\$2400.00	\$0.00	\$2400.00	\$0.00
22	Documentation Writing	\$3840.00	\$0.00	\$3840.00	\$0.00
23	Compilation and Distribution Creation	\$1920.00	\$0.00	\$1920.00	\$0.00
24	Deployment	\$37200.01	\$0.00	\$37200.01	\$0.00
25	Procurement of Required IT Infrastructure	\$4000.01	\$0.00	\$4000.01	\$0.00
26	Hardware and System Software Configuration	\$4000.00	\$0.00	\$4000.00	\$0.00
27	System Deployment at Workstations	\$4000.00	\$0.00	\$4000.00	\$0.00
28	User Training	\$2000.00	\$0.00	\$2000.00	\$0.00
		- r	page1		








			4 5) 4 <i>(</i>				D	40				4.5	D	. 40		
v T	F	s	1 L S	Dec 19	W T		2 2	Dec	T 19	W	. _	0	15 S	Dec M	; 19 T	w -	_
v I	Įr.	ی	ی	IVI I		IF		IVI	1	V V I		J	၂	IVI		V V	1
)R S	Scar	ier	[8 8	cane	r]												
							- p	age	5								

	Name	Cost	Actual Cost	Remaining Cost	Fixed Cost
29	Pilot Industrial Operation	\$8800.00	\$0.00	\$8800.00	\$0.00
30	Acceptance Testing	\$14400.00	\$0.00	\$14400.00	\$0.00
31	Deployment Completed	\$0.00	\$0.00	\$0.00	\$0.00
32	Project Delivery	\$7280.00	\$0.00	\$7280.00	\$0.00
33	Summary Review	\$4160.00	\$0.00	\$4160.00	\$0.00
34	Project Delivery	\$3120.00	\$0.00	\$3120.00	\$0.00
35	Project Completed	\$0.00	\$0.00	\$0.00	\$0.00
36	End of Project	\$0.00	\$0.00	\$0.00	\$0.00

			0 1	up 10	Jun 19 23 Jun 19 30 Jun 1					lun 10	19 7 Jul 19					
Baseline Cost	Fixed Cost Accrual	T W T F S S	Jun 19 M T W T F	S S	un 19 M T W T F	SSN	un 19 1 T W T	- S S	M T W	T F	S S	M T W	T F	S S	M T W	TF
\$0.00	Prorated															
\$0.00	Prorated															
\$0.00	Prorated															
\$0.00	Prorated															
\$0.00	Prorated															
\$0.00	Prorated															
\$0.00	Prorated															
\$0.00	Prorated															

4 Jul 19 21 Jul 19 28 Jul 19 3 M T W T F S S M T W T F S S M T	4 Aug 19	18 Aug 19 25 Aug 19 1 Sep S	19
		A 200	
		♦ 8/21	
		- page8	



								_														
	_	1 [)ec	19				1	8 [8 Dec 19 S M T W T F S							15 Dec 19					
V T F	S	S	М	Т	W	Τ	F	S	S	M	T	W	Τ	F	S	S	М	Т	W	T		
analys	t 1;	jr. l	Bus	sin	ess.	-Ar	naly	yst;	Pr	oje	ct	Mai	naș	ger								
ger																						
Projec	t M	ana	ıge	r																		
								-	ра	ge1	0											